

ENGINEERING CHANGE NOTICE

DART AEROSPACE LTD

MAP

Date: 11.05.24	Job No.: RD2381	ADR Yes/No: Y	ADR Date: 11.04.06	ECN #: 11- 574
Product No.: D429-793	Created By: AJS		Approved By: <i>[Signature]</i>	
Product Name: Ultrapaw	Checked By: <i>[Signature]</i>		General Manager Approval:	

Distribution	Reqd	Resp	Initial / Date
Production Manager / Coord.	Y	LL	
Purchasing Coord.	N		
Production Engineering Coord.	Y	EC	

Distribution	Reqd	Resp	Initial / Date
DQA / QA Coord.	N		
QC Coordinator	N		
Customer Technical Support	N		
Marketing	N		
Customer Order Processing	N		

Reason for Change:
FAILURE OF ALEXTRA BEARPAWS

Documents Affected:
D4382 Rev. A

PARTS MUST COMPLY ☒ PREVIOUS PARTS SATISFACTORY ☐

#	Quality Assurance Actions	Reqd	Resp	Notes	Complete
1	Notify Previous Customers	N			
2	Notify Eurocopter France	N			
3					

#	Engineering Actions	Reqd	Resp	Notes	Complete
4	Required Documents/Drawings Under Review	N			
5	Update Master Document List (MDL)	N	AJS		
6	Update Product Compatability Matrix	N			
7	Create Eurocopter Form (FEE)	N			
8	Notify TC / FAA of Change	N			
9					

#	Document Control Actions	Reqd	Resp	Notes	Complete
10	Move Electronic Files/Design Journal	Y	KJ		11.05.24 <i>[Signature]</i>
11	Update Product Specification Files	N			
12	Update Approved/Preliminary Dwg PDF Files	Y	KJ		11.05.24 <i>[Signature]</i>
13	Update Document Record (DR)	N			
14	Update Product Development Summary	N			
15	Update QSI 021 and/or STC Approval List	N			
16	Update Parts / STC Database	Y			11.05.24 <i>[Signature]</i>
17	Update / Verify ARC Database	N		See ECN 11-580 for further Details	
18	Create / Update Change Record Form / Item Card Database	N		See ECN 11-580 for further Details	
19	Create / Update PPP's	N		See ECN 11-580 for further Details	
20	Red Decals required?	N		See ECN 11-580 for further Details	
21	Update Document Control Database / Laminated Dwgs	N			
22	Update Grey Project / Electronic Binder PDF Files	N	KJ		
23	Update D-Part/M-Drawing/DSI/DEO Master Binders	Y	KJ		11.05.24 <i>[Signature]</i>
24					

Description / Action:
See ECN 11-580 for further Details

11.05.25

ECN Verified & Complete: _____ Date: _____